

Coordinated Imagery Program

Newsletter No. 6/November 2007

Update on Status of remaining 2006-07 Projects

The table below lists the remaining 2006-07 Projects, yet to be completed, and their status in terms of acquisition and delivery.

Project Title	Acquisition Status	Delivery (to CIP) Status
2007 East Gippsland Project	November 2007	Late 2007.
2007 Port Phillip and Western Port LiDAR Project	Completed	Staged deliveries through to end oct 07
2007-8 Coastal Erosion & Mornington Project	1st Year Completed 2 nd Year expected to be flown in March 08	Delivered. Delivery expected end Aug 08.
2007 North Central High Resolution Project	Underway	Stage delivery Nov 07 – Feb 08.

2007-08 Project Status

<u>2007-08 Project Title</u>	<u>Acquisition Status</u>	<u>Delivery (to CIP) Status</u>
<u>Corangamite CMA Region</u>	<u>Underway</u>	<u>Summer 2007/08</u>
<u>Corangamite Region – LiDAR</u>	<u>Commenced</u>	<u>Late 2007</u>
<u>Albury – Wodonga</u>	<u>Completed</u>	<u>Summer 2007/08</u>
<u>Strathbogie – Benalla</u>	<u>Completed</u>	<u>Late December 2007</u>
<u>Ninety Mile Beach – Snowy River Flood Plain LiDAR</u>	<u>Commencement January 2008</u>	<u>Summer 2007/08</u>
<u>Wonthaggi & Golden Beach/Seaspray area LiDAR</u>	<u>Completed</u>	<u>Delivered</u>
<u>Wellington South</u>	<u>Commenced</u>	<u>Summer 2007/08</u>
<u>Central FMA LiDAR</u>	<u>Commenced</u>	<u>Summer 2007/08</u>
<u>Gippsland Rivers Flood Damage</u>	<u>Completed</u>	<u>Delivered</u>
<u>Port Phillip UDP Project</u>	<u>Commenced</u>	<u>Summer 2007-08</u>
<u>City of Warrnambool Photography</u>	<u>Underway</u>	<u>Summer 2007-08</u>
<u>Wangaratta and Mansfield Towns</u>	<u>Completed</u>	<u>Summer 2007-08</u>
<u>Gannawarra Shire</u>	<u>Commenced</u>	<u>Summer 2007-08</u>

Project Title	Quote Status	Acquisition Status
<u>Casey, Cardinia and Kingston</u>	<u>Commenced</u>	<u>Summer 2007-08</u>
<u>Brimbank & Wyndham City Council</u>	<u>Commenced</u>	<u>Summer 2007-08</u>
<u>Bendigo Urban & Shire</u>	<u>RFQs returned</u>	<u>Summer 2007-08</u>
<u>Surf Coast Towns</u>	<u>RFQs returned</u>	<u>Summer 2007-08</u>
<u>DOI Country Rail Level Crossing</u>	<u>Quote Issued</u> <u>RFQ Due Nov 2007</u>	
<u>South Gippsland</u>	<u>Draft</u>	
<u>Bayside Kingston</u>	<u>Quote Issued</u>	

Program Management

- The annual Post Implementation Review Meetings for the Program were held from late August and included facilitated workshops with suppliers, purchase partners and the Program Team. These forums provided all parties with the opportunity to give feedback and suggestions for the Programs improvement . The results of the Post Implementation Reviews will be posted on the CIP website.
- Work has commenced on the preparation of the Requests for Tender as part of the procurement process to establish a panel of suppliers to provide Spatial Imagery and Elevation Products over Victoria for the period 2008-2010.
- The Program has prepared a presentation on fitness for purpose concepts for imagery specifications, which have been uploaded on our website.

Contact Us

If you are interested in learning more about the Program or acquiring imagery, please contact a Program representative on 03 8636 2355, or alternatively via email at Coordinated.Imagery@dse.vic.gov.au.

You could also visit the CIP Website: <http://www.dse.vic.gov.au> – click on the links –

- > Property Titles and Maps
- > Aerial Photos and Satellite Imagery
- > Coordinated Imagery Program