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Program Management 
 

 

Update on the Status of CIP Projects 

1. Appendix A attached below provides an update on the outstanding 2007/08 projects and status on the 

2008/09 projects and draft projects. 

 

 

Tender Release – State Purchase Contract (SPC) for Spatial Imagery and Elevation Products Panel  
 

2. Since our August Newsletter and a negotiation process, 9 preferred imagery providers were selected 

(listed below in alphabetical order) for a two year term, which will be in effect until 30 June 2010.  

This is to ensure the CIP remains flexible and responsive to its partner needs. 

 

� AAMHatch Pty Ltd 

� Aerial Acquisitions Pty Ltd 

� Aerometrex Pty Ltd 

� ECOsystems Management (Aust) Pty Ltd 

� Fugro Spatial Solutions Pty Ltd 

� Geomatic Technologies Pty Ltd 

� Photomapping Services 

� Point Trading Pty Ltd (Air Tech) 

� Tenix LADS Corporation Pty Ltd 

 

Information on this SPC can be found on the Victorian Government Purchasing Board (VGPB) 

Website at www.vgpb.vic.gov.au  -Click on-     

>  Whole of Government Contracts/SPC’s 

                  >  Spatial Imagery and Elevation Products Panel 

 

Or, for further information please contact Ralph Buckingham, Senior Project Officer, on  

03 5336 6776. 

 

 

Program Management 
 

3. The Map on the following page shows CIP Projects under development and at the request for quote 

stage. 
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3. 

Appendix A 

Update on Status of 2007-08 and 2008-09 Projects  

4. The table below lists the 2007-08 and 2008-09 Projects, yet to be completed or delivered, and 
their status in terms of acquisition and planned delivery times.  

2007-08 Project Title Project Status Delivery (to CIP) Status 

2007 South West Project, Corangamite, Colac-
Otway 

Captured in Autumn 

*  New Contract created 
in May for extension of 
LiDAR coverage for 
2008 Coastal Erosion 
Project 

Completed November 
2008 

DOT Country Rail Level Crossing Commenced Staged through 2008 

South Gippsland & East Gippsland Coastal DEM Commenced 96%  

Southern Rural Water LiDAR and Photography Photography completed 
in April. 

LiDAR capture is 
completed. 

December 25 2008 

2008-09 Project Title Acquisition Status Anticipated Delivery (to 
CIP) Status 

Greater Melbourne Urban – LiDAR Capture Commenced Staged September 2008-
June 2009 

Brimbank Historical Orthophotography 1987 and 
1998 

Commenced Jan 2009 

Latrobe City – Rural and Urban Aerial Capture Quote issued  

Victorian Coast Bathymetric Survey Commenced December 2009 

Central Gippsland & Tambo FMA Aerial 
Photography 

Draft  

Port Phillip UDP Aerial Photography Commenced March 2009 

Surf Coast Towns Commenced  

City of Yarra Photography Commenced  

Manningham City Photography Commenced  

Bayside Region Photo Commenced  

Wyndham-Melton Photography Commenced  

Mt Alexander-Hepburn Photography Commenced  

Mallee CMA Photography Quote issued  

Bogong High Plains – SPOT 5 XI Imagery Completed November 2008 

Historic Seagrass Photography Commenced  

Phillip Island & Wonthaggi Commenced  

East Gippsland Towns Quote issued  

Desalination Services Corridor Quote issued  

Horsham Shire Photography Quote issued  

Mitchell Photography Quote issued  

Loddon LGA Aerial Photography Draft  
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kind or is wholly appropriate for your particular purposes and therefore 

disclaims all liability for any error, loss or other consequence which may 

arise from you relying on any information in this publication. 

 
 

4. 
 
 

Contact Us 
 

5. If you are interested in learning more about the Program or acquiring imagery, please contact a 

Program representative on 03 8636 2355, or alternatively via email at 

Coordinated.Imagery@dse.vic.gov.au. 

 

 You could also visit the CIP Website:  http://www.dse.vic.gov.au – click on the links –  

> Property Titles and Maps 

> Maps Imagery and Data 

> Imagery 

> Coordinated Imagery Program 

 

 

 

 

 

 

 

 

MERRY CHRISTMAS from the CIP TEAM 
 

 
 

We look forward to continuing our partnership in 2009 and beyond. 


